

Initial Project Planning Template

Date	26 June 2026
Team ID	N/A
Project Name	Voice Based Concept Understanding Analyser
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Registration	USN-1	As a user, I can register and create an account.	2	High	Kommana Sai Vamsi	26-Jun-2026	28-Jun-2026
Sprint-1	User Login	USN-2	As a user, I can log in securely to access the application.	2	High	Kommana Sai Vamsi	26-Jun-2026	28-Jun-2026
Sprint-2	Voice Upload	USN-3	As a user, I can record or upload my voice response.	3	Low	Meghana Shavukaru	29-Jun-2026	02-July-2026
Sprint-2	Speech -To -Text	USN-4	The system converts speech into text automatically.	3	Medium	Meghana Shavukaru	29-Jun-2026	02-July-2026

Sprint-3	Concept Analysis	USN-5	The system compares the transcript with reference concepts and calculates similarity.	5	High	Nalla Adi mahesh	03-July-2026	04-July-2026
Sprint -3	Audio Feature Analysis	USN-6	The system analyzes pauses, filler words, and speech quality.	4	Medium	Nalla Adi Mahesh	03-July-2026	04-July-2026
Sprint-4	Report Generation	USN-7	The system generates an understanding score and detailed evaluation report.	3	High	Hemanth Vemuri	05-July-2026	06-July-2026
Sprint-4	Dashboard & Feedback	USN-8	Users can view scores, feedback, and download reports.	2	Medium	Murali Venkata Krishna Kolli	05-July-2026	06-July-2026